COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2021

ESTI MATE SUMVARY 12:53: 54
CONTI D C22859 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 22859- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 82.5 DAYS TINE ALLOW 93 WORK DAYS
US 50 & SH 291, SALI DA PERCENT TIME:  88.71 ORI G TI ME ALLOW 75 WORK DAYS
PROJECT NO. C2911- 003
R5 ADA, SALI DA
NAMVE OF ROAD:
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 08/ 19/ 2021 DATE TI ME STARTED 03/29/2021
3001 N Townsend Ave DATE LET 01/ 14/ 2021 DATE WORK BEGAN
DATE AWARDED 01/ 27/ 2021 DATE TI ME SToPPeD 08/19/2021
DATE CONTRACT EXECUTED 02/19/2021 DATE ACCEPTED 08/ 19/ 2021
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 03/29/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,061, 676. 61 PARTI Cl PATI NG $ 33, 500. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,127,477.00 NON- PARTI Cl PATI NG 992, 459. 02 166, 826. 30
PERCENT COMPLETE: 96. 64% TOTAL EARNI NGS 1, 025, 959. 02 166, 826. 30
FUNDS AVAI LABLE: $ 35,717.59 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 025, 959. 02 166, 826. 30
TOTAL CLAI MS: $ 0.00 RETAI NAGE -16,912. 16 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 009, 046. 86 166, 826. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0. 00
AMOUNT DUE 1, 009, 046. 86 166, 826. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 166, 826. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22859-BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0005 12:53: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0005 202-00015 Rernoval of Headwal | 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0010 202-00019 Renoval of Inlet 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0015 202-00200 Renoval of Sidewal k 435. 240 435. 240
Sy 0. 000 0. 00
25. 00000 435. 240 10, 881. 00
0020 202-00201 Renoval of Curb 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 202-00202 Renoval of Gutter 101. 500 101. 500
LF 0. 000 0. 00
15. 00000 101. 500 1,522. 50
0030 202-00203 Renoval of Curb and Gutter 551. 720 551. 720
LF 0. 000 0. 00
15. 00000 551. 720 8, 275. 80
0035 202-00206 Renoval of Concrete Curb Ranp 35.920 35. 920
Sy 0. 000 0. 00
20. 00000 35.920 718. 40
0040 202-00210 Renoval of Concrete Pavenent 3.550 3.550
SY 0. 000 0. 00
20. 00000 3.550 71.00
0045 202-00220 Renoval of Asphalt Mat 382. 030 382. 030
Sy 0. 000 0. 00
15. 00000 382. 030 5, 730. 45
0050 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0055 202-04001 Pl ug Cul vert 2.000 4.000
EACH -2.000 -1, 500. 00

750. 00000 2.000 1, 500. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22859-BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0005 12:53: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0060 203-00010  Unclassified Excavation (Conplete In Place) 172. 000 172. 000
cy 0. 000 0. 00
25. 00000 172. 000 4, 300. 00
0065 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0070 203-01510  Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0080 203-01597  Potholing 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 203-02330 Laborer 12. 000 4. 000
HOUR 8. 000 280. 00
35. 00000 12. 000 420. 00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0095 208- 00035 *Aggr egat e Bag 118. 000 118. 000
LF 0. 000 0. 00
11. 00000 118. 000 1,298.00
0100 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0105 208-00056 *StormDrain Inlet Protection (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) 27.000 7.000
HOUR 20. 000 700. 00

35. 00000 27.000 945. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22859-BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0005 12:53: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0115 208-00105 Renoval and Disposal of Sedinent (Equipnent) 23.500 3.500
HOUR 20. 000 1, 000. 00
50. 00000 23.500 1,175.00
0120 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0125 208-00107 Renoval of Trash 2. 000 0. 000
HOUR 2.000 70. 00
35. 00000 2.000 70. 00
0130 210-00810 Reset Ground Sign 12. 000 5. 000
EACH 7.000 3,500. 00
500. 00000 12. 000 6, 000. 00
0135 210-04020 Modify Inlet 1. 000 3.000
EACH -2.000 -5,000. 00
2,500. 00000 1. 000 2,500. 00
0140 210-04050 Adj ust Val ve Box 4.000 4. 000
EACH 0. 000 0. 00
700. 00000 4.000 2,800. 00
0145 211-00116 2 Inch Drilled Hole 2. 000 2.000
LF 0. 000 0. 00
350. 00000 2.000 700. 00
0150 212-00006 *Seeding (Native) 0. 030 0. 000
ACRE 0. 030 270. 00
9, 000. 00000 0.030 270. 00
0155 212-00032  *Soil Conditioning 0. 030 0. 000
ACRE 0.030 270. 00
9, 000. 00000 0. 030 270. 00
0160 213-00003 *Mil ching (Weed Free) 0. 030 0. 000
ACRE 0. 030 270.00
9, 000. 00000 0.030 270. 00
0165 213-00061  *Mulch Tackifier 6. 000 0. 000
LB 6. 000 750. 00

125. 00000 6. 000 750. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22859-BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0005 12:53: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0170 240-00000 *W/dlife Biologist 1. 250 1. 250
HOUR 0. 000 0. 00
75. 00000 1. 250 93. 75
0175 250-00010  *Environnmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
5, 200. 00000 1.000 5, 200. 00
0180 250-00050 *Moni toring Technici an 0. 000 83. 240
HOUR - 83. 240 -6,243.00
75. 00000 0. 000 0. 00
0185 250-00120 *Material Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0190 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
cY 0. 000 0. 00
345. 00000 0. 000 0. 00
0195 250-00210 *Sol i d Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00
345. 00000 0. 000 0.00
0200 304-06000  Aggregate Base Course (C ass 6) 122. 300 83. 240
TON 39. 060 976. 50
25. 00000 122. 300 3, 057.50
0201 900- 00006 Added Item (Dol lar)/ SMCO #4 - ABC Class 6 Price 0. 000 0. 000
Reduct i on
DOL -250. 960 -250. 96
1. 00000 - 250. 960 -250. 96
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 149. 400 149. 400
TON 0. 000 0. 00
180. 00000 149. 400 26, 892. 00
0210 412-00800 Concrete Pavenent (8 Inch) 8. 470 8.470
SY 0. 000 0. 00
150. 00000 8.470 1, 270. 50
0215 412-00801 Concrete Pavenent (8 Inch) (Special) (Colored) 0. 000 0. 000
SY 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22859-BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0005 12:53: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0220 607-11525  *Fence (Plastic) 180. 000 246. 660
LF -66. 660 -133.32
2.00000 180. 000 360. 00
0225 608-00000 Concrete Sidewal k 426. 140 426. 140
SY 0. 000 0. 00
72.00000 426. 140 30, 682. 08
0230 608-00006 Concrete Sidewal k (6 Inch) 26. 290 26. 290
SY 0. 000 0. 00
90. 00000 26. 290 2,366. 10
0235 608-00010 Concrete Curb Ranp 399. 500 399. 500
SY 0. 000 0. 00
161. 00000 399. 500 64, 319. 50
0240 608-00350 Concrete Sidewal k (Col ored) 205. 280 205. 280
Sy 0. 000 0. 00
94. 00000 205. 280 19, 296. 32
0245 609-20010 Curb Type 2 (Section B) 124. 410 57.750
LF 66. 660 2,466. 42
37.00000 124. 410 4,603. 17
0250 609-21020 Curb and CGutter Type 2 (Section |l-B) 998. 620 998. 620
LF 0. 000 0. 00
39. 00000 998. 620 38, 946. 18
0255 609-24004 Gutter Type 2 (4 Foot) 32.750 32.750
LF 0. 000 0. 00
40. 00000 32.750 1, 310. 00
0260 609-24006 CGutter Type 2 (6 Foot) 32.000 32.000
LF 0. 000 0. 00
55. 00000 32.000 1, 760. 00
0265 609- 71000 Curb (Special) (Concrete Step) 8. 000 0. 000
LF 8. 000 480. 00
60. 00000 8. 000 480. 00
0270 625-00000 *Construction Surveying 0. 500 0.500
LS 0. 000 0. 00

27,916. 00000 0.500 13, 958. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22859-BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0005 12:53: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0275 626- 00000 Mobi | i zati on 0.500 0.321
LS 0.179 27,208. 00
152, 000. 00000 0. 500 76, 000. 00
0280 626-01114  *Public Information Managenent (Tier V) 79. 500 63. 000
DAY 16. 500 1, 732. 50
105. 00000 79.500 8,347.50
0285 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 052. 000 0. 000
Li ne
) SF 1, 052. 000 15, 780. 00
15. 00000 1, 052. 000 15, 780. 00
0290 630- 00000 *Fl aggi ng 206. 500 142. 500
HOUR 64. 000 1, 280. 00
20. 00000 206. 500 4,130. 00
0295 630-00007 *Traffic Control Inspection 37.000 27.500
DAY 9. 500 1, 900. 00
200. 00000 37.000 7,400. 00
0300 630-00012 *Traffic Control Management 38. 500 30. 500
DAY 8. 000 8, 456. 00
1, 057. 00000 38. 500 40, 694. 50
0305 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 2.700
EACH 0. 300 9. 00
30. 00000 3. 000 90. 00
0310 630-80340 *Pedestrian Barricade (ADA) 78. 000 70. 200
LF 7.800 78. 00
10. 00000 78. 000 780. 00
0315 630-80341  *Construction Traffic Sign (Panel Size A) 15. 000 13. 500
EACH 1.500 40. 50
27.00000 15. 000 405. 00
0320 630-80342 *Construction Traffic Sign (Panel Size B) 19. 000 17.100
EACH 1.900 66. 50
35. 00000 19. 000 665. 00
0325 630-80359 *Portable Message Sign Panel 225. 000 186. 000
DAY 39. 000 1,287.00

33. 00000 225.000 7,425.00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22859-BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0005 12:53: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0330 630-80360  *Drum Channel i zi ng Device 31.000 27.900
EACH 3. 100 49. 60
16. 00000 31. 000 496. 00
0335 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 4.500
EACH 0. 500 15. 00
30. 00000 5. 000 150. 00
0340 630-80380 *Traffic Cone 30. 000 27.000
EACH 3. 000 21.00
7.00000 30. 000 210. 00
0345 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700-70310 F/ A Landscapi ng 2,597. 020 0. 000
F A 2,597.020 2,597.02
1. 00000 2,597.020 2,597.02
0360 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  436,982.27$ 58,425.76 $ 436, 731.31
CAT NO0201 ROADWAY (Salida Phase 4)

0271 625-00001 Const Surveying (Hour) CMO #3 14. 000 14. 000
HOUR 0. 000 0. 00
150. 00000 14.000 2, 100. 00
0272 900- 00006 Added Item (Dol lar)/ CMO #3 Extended Over head 34, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 202-00200 Renoval of Sidewal k 343. 220 343. 220
SY 0. 000 0. 00

25. 00000 343. 220 8, 580. 50



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22859-BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0005 12:53: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0370 202-00203 Renoval of Curb and Gutter 547. 000 547.000
LF 0. 000 0. 00
15. 00000 547. 000 8, 205. 00
0375 202-00220 Renoval of Asphalt Mat 1, 221. 260 1, 221. 260
SY 0. 000 0. 00
15. 00000 1,221. 260 18, 318. 90
0380 203-00010  Unclassified Excavation (Conplete In Place) 208. 000 208. 000
cY 0. 000 0. 00
25. 00000 208. 000 5, 200. 00
0385 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0390 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0395 203-01594 Conbi nati on Loader 26. 000 22.000
HOUR 4.000 200. 00
50. 00000 26. 000 1, 300. 00
0400 203-01597 Pot hol i ng 15. 000 15. 000
HOUR 0. 000 0. 00
50. 00000 15. 000 750. 00
0405 203-02330 Laborer 92. 000 83. 000
HOUR 9. 000 315. 00
35. 00000 92. 000 3, 220. 00
0410 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0415 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0420 208-00035 *Aggr egat e Bag 220. 000 220. 000
LF 0. 000 0. 00

11. 00000 220. 000 2,420.00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22859-BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0005 12:53: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0425 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0430 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0435 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0440 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0445 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0450 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0455 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0460 210-00810 Reset Ground Sign 11. 000 10. 000
EACH 1. 000 500. 00
500. 00000 11. 000 5, 500. 00
0461 210-04020 Modify Inlet CMO #3 2. 000 0. 000
EACH 2.000 5, 000. 00
2,500. 00000 2.000 5, 000. 00
0465 210-04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0470 210-04050  Adjust Valve Box 3. 000 3.000
EACH 0. 000 0. 00

700. 00000 3. 000 2,100. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22859-BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0005 12:53: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0475 240- 00000 *Wldlife Biologist 1. 250 1.250
HOUR 0. 000 0. 00
75. 00000 1.250 93.75
0480 304-06000  Aggregate Base Course (Cl ass 6) 568. 535 528. 605
TON 39. 930 998. 25
25. 00000 568. 535 14,213.38
0481 900- 00006 Added Item (Dol lar)/ SMCO #5 - ABC Class 6 Price 0. 000 0. 000
Reducti on
DOL -1, 166. 630 -1, 166. 63
1. 00000 -1, 166. 630 -1,166. 63
0485 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 90. 020 90. 020
TON 0. 000 0. 00
180. 00000 90. 020 16, 203. 60
0490 412-00600 Concrete Pavenment (6 |nch) 894. 850 894. 850
SY 0. 000 0. 00
127. 00000 894. 850 113, 645. 95
0495 607-11525 *Fence (Plastic) 800. 000 800. 000
LF 0. 000 0. 00
2.00000 800. 000 1, 600. 00
0500 608-00000 Concrete Sidewal k 1, 184. 630 1,184.630
SY 0. 000 0. 00
72.00000 1, 184. 630 85, 293. 36
0501 608-00010 Conc Curb Ranp CMO #3 44. 690 44. 690
SY 0. 000 0. 00
161. 00000 44.690 7,195. 09
0505 609-21020 Curb and Gutter Type 2 (Section |I-B) 742.070 742.070
LF 0. 000 0.00
39. 00000 742.070 28,940. 73
0510 609-24004 Cutter Type 2 (4 Foot) 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0515 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 5, 076. 000 0. 000
SF 5, 076. 000 55, 836. 00

11. 00000 5, 076. 000 55, 836. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 22859- BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT C2911- 003 ESTI MATE NO 0005 12:53: 54
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 ROADWAY (Salida Phase 4)
0520 613-01200 2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0521 613-01202 Inst 2 In Elec Cond (P) CMO #2 - 2-I1nch Conduit 563. 500 563. 500
(I'nstall Only) LF 0. 000 0. 00
9. 56000 563. 500 5, 387. 06
0525 625-00000  *Construction Surveying 0. 500 0.500
LS 0. 000 0. 00
27,916. 00000 0. 500 13, 958. 00
0530 626- 00000 *Mobi | i zati on 0. 500 0.321
LS 0.179 27,208. 00
152, 000. 00000 0. 500 76, 000. 00
0535 626-01114  *Public Information Managenent (Tier V) 79.500 63. 000
DAY 16. 500 1,732.50
105. 00000 79. 500 8, 347.50
0540 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 214.000 0. 000
Li ne
) SF 214. 000 3,210. 00
15. 00000 214.000 3, 210. 00
0545 630-00000 *Fl aggi ng 33.500 33. 500
HOUR 0. 000 0. 00
20. 00000 33. 500 670. 00
0550 630- 00007 *Traffic Control Inspection 38. 500 29.500
DAY 7.500 1, 500. 00
200. 00000 37.000 7,400. 00
0555 630-00012 *Traffic Control Management 38. 500 30. 000
DAY 8. 500 8,984.50
1, 057. 00000 38. 500 40, 694. 50
0560 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 2.700
EACH 0. 300 9.00
30. 00000 3. 000 90. 00
0565 630-80341  *Construction Traffic Sign (Panel Size A) 14. 000 12. 600
EACH 1.400 37.80
27.00000 14. 000 378. 00
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PCN: 22859- BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT C2911- 003 ESTI MATE NO 0005 12:53: 54
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 ROADWAY (Salida Phase 4)
0570 630-80342 *Construction Traffic Sign (Panel Size B) 19. 000 17.100
EACH 1.900 66. 50
35. 00000 19. 000 665. 00
0575 630-80359 *Portabl e Message Sign Panel 225. 000 186. 000
DAY 39. 000 1, 287. 00
33. 00000 225. 000 7,425.00
0580 630-80360  *Drum Channel i zi ng Device 31.000 27.900
EACH 3. 100 49. 60
16. 00000 31. 000 496. 00
0585 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 4. 500
EACH 0. 500 15. 00
30. 00000 5. 000 150. 00
0590 630-80380 *Traffic Cone 30. 000 27.000
EACH 3. 000 21.00
7.00000 30. 000 210. 00
0595 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70310 F/ A Landscapi ng 2,597. 020 0. 000
F A 2,597. 020 2,597.02
1. 00000 2,597.020 2,597.02
0610 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 591,194.34 % 108, 400.54%  555,727.71
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0615 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

CONTI D: 22859
PCN: 22859-BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: C2911-003 ESTI MATE NG 0005 12: 53: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0620 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400  CURRENT AMI $ 33,500.00 $ 0.00% 33, 500. 00

PRQJECT TOTAL CURRENT AMI $ 1,061,676.61$% 166, 826. 30 $ 1, 025, 959. 02



